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Les différentes étapes sont tirées directement des messages de commit Git. Elles sont présentées de la
plus récente a la plus ancienne.

1 2018-05-03 19 :29 :11

Updated doc

2 2018-04-30 09 :08 :51
Added doc + little fix

¢ Moved arduino code to another folder

e Completed french part of readme

3 2018-04-27 11 :01 :52

Fixes for raspbery plateform.

e Updated Arduinos recognition from serial ports.

e Deleted a few useless "print".

4 2018-04-16 08 :52 :03

Added semantic installer in setup

5 2018-04-16 08 :39 :24

Updated README

6 2018-04-15 18 :06 :00
Added python3.4 & 3.5 support

e Corrected errors
o Added test for travis

o Plus a few fixes

7 2018-04-13 11 :35 :48

Enabled Travis and made a bit of cleaning
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8 2018-03-23 13 :24 :46

Added command line parser
e Added an introduction message
e Added creation of config folder
e Made a bit of cleaning too

e Added setup

9 2018-03-16 13 :13 :58

Added digital port toggling.

¢ You can now toggle a port by clicking on the corresponding button.

10 2018-03-12 10 :27 :03

Added sensors and cards

o Added model, view(template), controller(Handler) for sensors and cards.

11 2018-03-09 06 :07 :24

Major update
e Added index page that lists connected devices
o Added table for viewing sensors values in device page

e Added a serial manager to manager sensor readers (avoids multiple opening of serial ports which
raises an error)

e Added subprocesses for reading serial ports

12 2018-03-06 08 :13 :40

[structure] Refonte majeur
o La partie web du projet est maintenant plus hierarchisée donc moins brouillon.
e Structure :

. — Un dossier pour les handlers

Un dossier static pour les assets (semantic installable via le script semantic_installer.sh)

. — Un dossier pours les templates
o — Un fichier main qui lance le serveur
. — Un fichier qui contient les capteurs (& voir comment on fait dans le futur)

Un fichier de config
. — Un fichier d’urls

13 2018-02-23 14 :03 :02

Project base

o Still a lot of shit to clean.. Sorry for this..



Arduinozore - Journal de Travail Pedretti, Neto Da Silva, Gander

14 2018-02-23 13 :52 :04

Initial commit
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